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ESTIMATE RUN 05/15/2018

ESTIMATE SUMMARY 09:09:20

CONTID: C21594         ESTIMATE NO: 0001 PROG 2005

PCN: 21594-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

~1.5 mi N of Nat Western Complex between Denver & Cmmrc CityPERCENT TIME:

PROJECT NO: ITSSW01-833                   

ITS LOW BRIDGE WARNING SYSTEM

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING

5400 Mt. Meeker Rd. DATE LET

Suite A DATE AWARDED

 DATE CONTRACT EXECUTED

BOULDER CO 80501     (303)530-4212 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 280,090.00 PARTICIPATING $ $ 51,275.50

AWARD PROJECT AMT: 260,990.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,253.42

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

26.36

FIXED COMPLETION DATE

FIXED COMPLETION DATE

18.31%

228,814.50

51,275.50

51,275.50

50,022.08

$

$

$

$

51,275.50

0.00

51,275.50

0.00

51,275.50

-1,253.42

0.00

50,022.08

0.00

AMOUNT DUE 50,022.08 50,022.08

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 50,022.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

29.0 TIME ALLOW: 7/20/2018 ??:??:??

ORIG TIME ALLOW: 7/20/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/02/2018

04/02/2018

04/30/2018

01/18/2018

01/24/2018

02/07/2018

04/02/2018
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PCN: 21594-BID    ESTIMATE RUN 05/15/2018

PROJECT: ITSSW01-833                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Potholing 0.000

15.000

203-01597  
 

2,850.0015.000

2,850.00

20.000

HOUR

190.00000

0010 Aggregate Bag 0.000

167.000

208-00035  
 

1,837.00167.000

1,837.00

368.000

LF  

11.00000

0015 Pre-fabricated Concrete Washout Structure 0.000

1.000

208-00046  
 

177.001.000

177.00

1.000

EACH

177.00000

0020 Removal and Disposal of Sediment (Labor) 0.000

2.000

208-00103  
 

58.002.000

58.00

10.000

HOUR

29.00000

0025 Removal and Disposal of Sediment (Equipment) 0.000

2.000

208-00105  
 

112.002.000

112.00

10.000

HOUR

56.00000

0030 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

56.00000

0035 Delineator (Flexible) (Square Base) 0.000

0.000

612-00036  
 

0.000.000

0.00

14.000

EACH

117.00000

0040 Location Marker (Utility)(Flat Slat) 0.000

2.000

612-00270  
 

180.002.000

180.00

5.000

EACH

90.00000

0045 2 Inch Electrical Conduit (Bored) 0.000

320.000

613-00206  
 

6,080.00320.000

6,080.00

320.000

LF  

19.00000

0050 2 Inch Electrical Conduit (Plastic) 0.000

126.000

613-01200  
 

1,890.00126.000

1,890.00

285.000

LF  

15.00000

0055 2 Inch Electrical Conduit (Liquidtight Flexible Metal) 0.000

0.000

613-04200  
 

0.000.000

0.00

180.000

LF  

34.00000
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PCN: 21594-BID    ESTIMATE RUN 05/15/2018

PROJECT: ITSSW01-833                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Pull Box (24"x36"x24") 0.000

4.000

613-07023  
 

5,016.004.000

5,016.00

5.000

EACH

1,254.00000

0065 Service Meter Cabinet 0.000

2.000

613-80130  
 

8,696.002.000

8,696.00

4.000

EACH

4,348.00000

0070 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

32.000

SF  

29.00000

0075 Steel Sign Post (W 6x15) 0.000

30.000

614-00615  
 

1,290.0030.000

1,290.00

60.000

LF  

43.00000

0080 Concrete Footing (Type 2) 0.000

4.000

614-03002  
 

4,576.004.000

4,576.00

4.000

EACH

1,144.00000

0085 Blank Out Sign(LED)(Single Faced) 0.000

0.000

614-72740  
 

0.000.000

0.00

4.000

EACH

4,880.00000

0090 Overheight Vehicle Warning Siren 0.000

0.000

614-72804  
 

0.000.000

0.00

2.000

EACH

1,587.00000

0095 Overheight Vehicle Detector (LIDAR) 0.000

0.000

614-72806  
 

0.000.000

0.00

4.000

EACH

14,533.00000

0100 Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

4.000

EACH

9,915.00000

0105 Overheight Vehicle Detection System Controller 0.000

0.000

614-72845  
 

0.000.000

0.00

4.000

EACH

6,551.00000

0110 Flashing Beacon (Special) 0.000

0.000

614-80004  
 

0.000.000

0.00

4.000

EACH

537.00000
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PCN: 21594-BID    ESTIMATE RUN 05/15/2018

PROJECT: ITSSW01-833                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Cellular Modem (CDMA) 0.000

0.000

614-87708  
 

0.000.000

0.00

4.000

EACH

1,492.00000

0120 Mobilization 0.000

0.500

626-00000  
 

9,495.000.500

9,495.00

1.000

L S 

18,990.00000

0125 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

20.000

HOUR

28.00000

0130 Traffic Control Inspection 0.000

1.000

630-00007  
 

118.001.000

118.00

5.000

DAY 

118.00000

0135 Traffic Control Management 0.000

14.000

630-00012  
 

7,196.0014.000

7,196.00

40.000

DAY 

514.00000

0140 Construction Traffic Sign (Panel Size B) 0.000

11.500

630-80342  
 

747.5011.500

747.50

24.000

EACH

65.00000

0145 Construction Traffic Sign (Panel Size C) 0.000

3.000

630-80343  
 

213.003.000

213.00

6.000

EACH

71.00000

0150 Drum Channelizing Device 0.000

5.000

630-80360  
 

150.005.000

150.00

10.000

EACH

30.00000

0155 Traffic Cone 0.000

40.000

630-80380  
 

240.0040.000

240.00

100.000

EACH

6.00000

0160 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

25.000

DAY 

100.00000

0165 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

13,000.000

F A 

1.00000
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PCN: 21594-BID    ESTIMATE RUN 05/15/2018

PROJECT: ITSSW01-833                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0175 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100.000

F A 

1.00000

0180 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0185 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0190 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 50,921.5050,921.50279,736.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0195 Sanitary Facility 0.000

1.000

620-00020  
 

354.001.000

354.00

1.000

EACH

354.00000

CAT 354.00354.00354.00CURRENT AMT0400 $ $ $

$ 51,275.5051,275.50$280,090.00$CURRENT AMTPROJECT TOTAL


